

MAX A-11 Production Schedule

OMB Circular No. A-11 issued	Early July
Agencies submit updated and revised strategic plans to OMB and the Congress	By September 30
Agencies submit initial drafts of GPRA FY 2002 performance plans, with current services performance goals	October 20, 2000
MAX database available for agency input	November 13, 2000
Economic assumptions released	November 21, 2000
Prior-year Treasury actual data loaded into MAX	December 4, 2000
MAX Database locked for Agency users	December 14, 2000
FY 2002 Transition budget released	January 12, 2001